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Baseline Document Change Announcement 

 
 
Procedures Manual, Section 5 
BDC98PR-003 
 
April 16, 1999 
 
MEMORANDUM
Baseline Document Change 
 
Subject: Revisions to the Procedures Manual, Subsections 5.2.2, 5.3.2, 5.5.4 and new Subsection 5.8 
 

The revisions to Section 5 of the Procedures Manual are as follows: 
 
Replace  Pages 5.2-5 through 5.2-8  with  New 5.2-5 through 5.2-8 

 Replace  Pages 5.3-7 and 5.3-8    with  New 5.3-7 and 5.3-8 
 Replace  Pages 5.3-15 and 5.3-16   with  New 5.3-15 and 5.3-16 
 Replace  Pages 5.5-9 and 5.5-10   with  New 5.5-9 and 5.5-10 
 Replace  Pages 5.5-35 and 5.5-36   with  New 5.5-35 and 5.5-36 
 Add   Pages 5.8-1 and 5.8-2 
 

The revisions and additions to Section 5 of the Procedures Manual are described as follows: 
 
 Subsection 5.2.2, Change of Plan Procedures 

This revision is needed to provide a uniform step by step Change of Plan procedure to be followed. 
 

Subsection 5.3.2, Change Orders 
These revisions are made to meet T-21 requirements for Federally Funded projects under Alternate 

Procedures as requested by the New Jersey FHWA office.  These revisions will require the Regional 
Construction Engineer to assume the review function of the FHWA on Federally Funded projects 
under Alternate Procedures rather than the current procedure of having the Project Manager assume 
the FHWA review function. 
 
 Subsection 5.5.4, Final Completion and Final Acceptance 

These revisions and Attachments “U” and “V” are needed to update the procedure for preparing the 
Status Memorandum (Attachment “U”) and Department Action Slip, Form AD-12, for Final 
Completion and Acceptance (Attachment “V”).  The changes are summarized as follows: 
 
• The Regional Construction Engineer shall be designated as the originator of the Status 

Memorandum (Attachment “U”), and the Project Manager shall have the authority to approve 
Attachment “U”. 

• The Regional Construction Engineer will be designated as the originator of the Department Action 
Slip, Form AD-12, for Final Completion and Acceptance (Attachment “V”). 

• The Project Manager will sign Attachment “V” 
 



New Subsection 5.8, Design Visits to Construction Projects 70 - 90 Percent Complete 
This new Subsection provides a procedure outlining the process for setting up and conducting 

design visits to construction projects that are between 70 and 90 percent complete. 
 
Distribution to In-House Staff and Various Public Agencies
 

This BDC Announcement file can be viewed and/or downloaded from the New Jersey Department of 
Transportation Web Page at http://www.state.nj.us/transportation/.  Click on “Capital Program Management”, 
located on the left side of the web page.  When this page is loaded, select “Capital Program Management Table 
of Contents” and click on “Go To Selection”.  Click whatever document you wish to view or download.  The 
download file is in a zip format.  If you need an unzipping program, download and install the winzip or pkzip 
program located at the bottom of the page.  Do this prior to downloading any files. 
 

This memorandum along with the additions and revisions to the Procedures Manual will be distributed to In-
House staff and various Public Agencies in accordance with the Procedures Manual distribution list by the 
Document Control Unit.  The hard copy distribution may be at least one month after date of this memorandum 
because of printing delays, so rely on the web for faster service.  Please make additional copies as needed. 
 
Distribution to other Outside Agencies (Consultants, Contractors, etc.)
 

This BDC Announcement file viewed and/or downloaded from the New Jersey Department of Transportation 
Web Page at http://www.state.nj.us/transportation/.  See “Distribution to In-House Staff and Various Public 
Agencies” above for complete web page instructions. 
 

Hard Copies of this BDC memorandum and attachments can be obtained by contacting: 
 

Engineering Documents, 1st Floor 
1035 Parkway Avenue, PO Box 600 
Trenton, New Jersey 08625 
Phone: (609) 530-5587 
Fax:  (609) 530-6626 

 
 
 
 
 
 
Recommended By:                Approved By: 
 
 
Original signed by B.S.               Original signed by R.D.T.  
Brian Strizki                   Russell D. Tong 
Manager,                     Assistant Commissioner, 
Quality Management Services             Capital Program Management 
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